COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/25/2007

ESTIMATE SUMMARY 13:15:45
CONTID: C15922B ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15922B-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 94.0 DAYS TIME ALLOW: 11/16/2( FIXED COMPLETION DAT
I 70 Edwards East PERCENT TIME: 34.94 ORIG TIME ALLOW: 11/16/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-269
I 70 Edwards East
NAME OF ROAD: 70A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/25/2007 DATE TIME STARTED 02/21/2007
1225 SO. 7TH. STREET DATE LET 01/11/2007 DATE WORK BEGAN 05/02/2007
DATE AWARDED 01/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 02/21/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,532,748.50 PARTICIPATING $ 1,209,980.17 S 1,209,980.17
AWARD PROJECT AMT: $ 6,097,048.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 18.52% TOTAL EARNINGS 1,209,980.17 1,209,980.17
FUNDS AVAILABLE: $ 5,322,768.33 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,209,980.17 1,209,980.17
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,999.41 -26,999.41
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,182,980.76 1,182,980.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,182,980.76 1,182,980.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,182,980.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15922B COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15922B-BID ESTIMATE RUN 05/25/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0001 13:15:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 35,011.000 0.000
Sy 10,336.000 31,008.00
3.00000 10,336.000 31,008.00
0010 202-00504 *REMOVAL OF EXPANSION DEVICE 447.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0015 203-01140 ROLLING 20.000 0.000
HOUR 0.000 0.00
91.00000 0.000 0.00
0020 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
116.00000 0.000 0.00
0025 203-01510 BACKHOE 20.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0030 203-02330 LABORER 50.000 0.000
HOUR 0.000 0.00
46.00000 0.000 0.00
0035 210-04030 *MODIFY GUARDRAIL 1,013.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0040 210-04200 *ADJUST GUARDRAIL 37,152.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0045 304-07000 AGGREGATE BASE COURSE (CLASS 7) 4,936.000 0.000
TON 0.000 0.00
32.00000 0.000 0.00
0050 403-09210 *STONE MATRIX ASPHALT 35,990.000 0.000
TON 7,468.970  455,607.17
61.00000 7,468.970 455,607.17
0055 403-34801 HOT MIX ASPHALT (GRADING SX) (100) 3,968.000 0.000
TON 0.000 0.00

72.00000 0.000 0.00
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PCN: 15922B-BID ESTIMATE RUN 05/25/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0001 13:15:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 270.000 0.000
TON 0.000 0.00
450.00000 0.000 0.00
0065 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,627.000 0.000
TON 484.650 249,594.75
515.00000 484.650 249,594.75
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 31,372.000 0.000
GAL 1,677.000 2,934.75
1.75000 1,677.000 2,934.75
0075 518-02100 *POLYMER MORTAR END DAM 259.000 0.000
CF 0.000 0.00
381.00000 0.000 0.00
0080 518-03100 *RAPID CURE SILICONE JOINT SEAL 447.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0085 614-80387 *RUMBLE STRIP (GRINDING) 134,626.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0090 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
480,000.00000 0.000 0.00
0095 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.400 3,600.00
9,000.00000 0.400 3,600.00
0100 627-00001 *PAVEMENT MARKING PAINT 674.000 0.000
GAL 225.000 10,350.00
46.00000 225.000 10,350.00
0105 627-00005 *EPOXY PAVEMENT MARKING 646.000 0.000
GAL 0.000 0.00
99.00000 0.000 0.00
0110 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 5,795.000 0.000
SF 0.000 0.00

14.00000 0.000 0.00
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PCN: 15922B-BID ESTIMATE RUN 05/25/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0001 13:15:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00000 *FLAGGING 1,500.000 0.000
HOUR 521.000 15,630.00
30.00000 521.000 15,630.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 0.000
DAY 10.000 2,930.00
293.00000 10.000 2,930.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 109.000 0.000
DAY 14.000 16,800.00
1,200.00000 14.000 16,800.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 68.000 0.000
EACH 16.000 1,408.00
88.00000 16.000 1,408.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 97.000 0.000
EACH 44.500 4,183.00
94.00000 44.500 4,183.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 35.000 0.000
EACH 17.500 1,750.00
100.00000 17.500 1,750.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 8,800.00
8,800.00000 1.000 8,800.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 3,500.00
1,750.00000 2.000 3,500.00
0155 630-80360 *DRUM CHANNELIZING DEVICE 75.000 0.000
EACH 5.500 159.50
29.00000 5.500 159.50
0160 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000 0.000
EACH 2.000 70.00
35.00000 2.000 70.00
0165 630-80380 *TRAFFIC CONE 1,000.000 0.000
EACH 375.000 8,625.00

23.00000 375.000 8,625.00
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PCN: 15922B-BID ESTIMATE RUN 05/25/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0001 13:15:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 21,000.00
21,000.00000 1.000 21,000.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 164,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 206,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70016 F/A FUEL COST ADJUSTMENT 53,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 210-04000 ADJUST STRUCTURE ADDED CONTRACT WORK CO2 0.000 0.000
EACH 0.000 0.00
586.00000 0.000 0.00
0310 210-04020 MODIFY INLET ADDED CONTRACT WORK CO2 0.000 0.000
EACH 0.000 0.00
861.00000 0.000 0.00
0315 626-00000 MOBILIZATION ADDED CONTRACT WORK CO2 0.000 0.000
LS 0.500 310,000.00
620,000.00000 0.500 310,000.00
0320 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE SMA OVERWEIGHT 0.000 0.000
DOL -80.000 -80.00
1.00000 -80.000 -80.00
CAT 0200 CURRENT AMT $ 5,926,752.50 $1,147,870.17 $ 1,147,870.17
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PCN: 15922B-BID ESTIMATE RUN 05/25/2007
PROJECT : IM 0702-269 ESTIMATE NO: 0001 13:15:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY ENHANCEMENT
0205 202-01140 REMOVAL OF GUARDRAIL TYPE 4 3,461.000 0.000
LF 900.000 16,200.00
18.00000 900.000 16,200.00
0210 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
144.00000 0.000 0.00
0215 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
3,445.00000 0.000 0.00
0220 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
88.00000 0.000 0.00
0225 210-04025 *MODIFY STRUCTURE 18.000 0.000
EACH 0.000 0.00
428.00000 0.000 0.00
0230 606-00715 *GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 3,434.000 0.000
LF 0.000 0.00
84.00000 0.000 0.00
0235 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0240 612-00022 *DELINEATOR (TYPE II) (BARRIER) 20.000 0.000
EACH 0.000 0.00
59.00000 0.000 0.00
0245 612-00070 REFLECTOR STRIP (4 INCH) 392.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0250 612-00075 REFLECTOR STRIP (6 INCH) 7,368.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0255 614-00012 *SIGN PANEL (CLASS II) 53.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
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PCN: 15922B-BID ESTIMATE RUN 05/25/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0001 13:15:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENT

0260 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 84.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0265 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 5.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
175.00000 0.000 0.00
0270 630-00000 *FLAGGING 500.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0275 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 0.000 0.00
293.00000 0.000 0.00
0280 630-00012 *TRAFFIC CONTROL MANAGEMENT 6.000 0.000
DAY 0.000 0.00
1,200.00000 0.000 0.00
0285 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 60.000 0.000
LF 30.000 2,610.00
87.00000 30.000 2,610.00
CAT 0201 CURRENT AMT $ 562,696.00 $ 18,810.00 $ 18,810.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 20,000.00
20,000.00000 1.000 20,000.00
0295 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 21,000.00
21,000.00000 1.000 21,000.00
0300 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 2,300.00
2,300.00000 1.000 2,300.00
CAT 0400 CURRENT AMT $ 43,300.00 $ 43,300.00$ 43,300.00

PROJECT TOTAL CURRENT AMT § 6,532,748.50 $1,209,980.17 $ 1,209,980.17



